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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

Friday, June 25, 2010 

**1:00 p.m.** 

 

Cook County Conference Room 

CMAP Offices 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 1:00 p.m. 
Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 
 

3.0 Approval of May 6, 2010 Minutes 
The draft minutes for the May 6, 2010 meeting are attached. 

 

ACTION REQUESTED:  Approval of the minutes. 

 

4.0 Project Changes 

4.1 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002) 
The sponsor is requesting changing the scope of the project from purchasing GenSets to 

single engine locomotive options.  At this time it is unclear if there will be a cost change.  

Staff recommends approval. 

4.2 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements (TIP 

ID 03-00-0108) 
The sponsor is requesting to add ROW as an approved phase and move $1,081,776 federal 

funding from Construction to ROW.  No cost change is requested at this time.  Staff 

recommends consideration.   

The sponsor is additionally requesting to move $9,000 (federal) construction funds into 

PHII.  No cost change is requested.  Staff undertook this as an administrative modification. 

4.3 IDOT I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011) 
The sponsor is requesting a cost increase of $96,000 federal.  Staff recommends approval. 

4.4 IDOT US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004) 
IDOT is requesting to decrease the cost and scope of the project.  Staff requests your 

approval. 

4.5 Pace Rideshare Marketing (TIP ID 13-08-0009) 
The project sponsor are requesting combine their FFY 2008 funding with IEPA’s Clean Air 

Public Information Campaign and Regional Carpool Radio Advertising.  IEPA concurs with 

the request.  Staff recommends approval. 
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4.6 Round Lake Beach IL 134/Main Street Sidewalk Project, from West village limit to 

East village limit (TIP ID 10-10-0005) 
The sponsor is requesting to move all funding into construction.  No cost change is 

requested.  Staff undertook this as an administrative modification. 

4.7 Addison Mill Rd Bridge Sidewalk Project (TIP ID 08-06-0052) 
The sponsor is requesting to move all PHII funding into construction.  No cost change is 

requested.  Staff undertook this as an administrative modification. 

 

5.0 Program Management 
 

5.1 State Appropriation 
An update on State Appropriation will be given to the committee. 

  

 ACTION REQUESTED: Discussion 

 

5.2 Agreement Processing 
Mr. Darrell Lewis, Bureau Chief of Local Roads and Streets will be in attendance to discuss 

agreement processing.  CMAP staff will provide a brief overview of the agreement 

processing summit held by APWA on June 24, 2010. 

 

ACTION REQUESTED: Discussion 

 

5.3 May Status Update 
Project sponsors with phases programmed in 2010 received notification to complete a short 

online form as a status update by May 31, 2010.  The Programming Policies adopted in 2009 

require all new projects to submit a Job Number Request Form (JRF) to IDOT or grant 

application to FTA by the May status update.  52 did not complete the status update.  5 

projects are for your consideration for removal from the program, these projects either did 

not submit a status update and have no JNRF on file with CMAP or did submit a May 

status update and indicated they have not submitted a JNRF.  The five projects equal a total 

funding of $1,500,338. 

 
ACTION REQUESTED: Consider removal of five CMAQ projects from FY 2010 program. 

 
 

6.0 One Time Moves 
With the May status updates some concerns have arisen regarding what justifies “out of 

sponsor’s control”.  Staff requests a discussion of “out of sponsor’s control” in advance of the 

October action on project moves/withdrawals. 

 

ACTION REQUESTED: Discussion 

 

7.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 



 

CMAQ Project Selection Committee Page 3 of 3 June 25, 2010 

8.0 Other Business 

 

9.0 Next Meeting 
The next meeting is scheduled for July 29, 2010 at 2 p.m. at the CMAP offices. 

 

10.0 Adjournment 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____ Mark Pitstick 
____ Mike Rogers  
____Susan Stitt 

____ Jeff Schielke 
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CMAQ Project  

Selection Committee 

 

May 6, 2010 minutes 
 

Members Present: Chair -  Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller – 

Council of Mayors, Luann Hamilton – City of Chicago, Mark Pitstick - RTA, , 

Susan Stitt  - IDOT   

 

Members Absent: Mike Rogers – IEPA 

 

Others Present: Michael Connelly, Kama Dobbs, John Donovan, Nick Haddad, Valbona Kokoshi, 

Bill Lenski, Glen Mushinski, Keith Privett, Tom Rickert, Chad Riddle, Chris 

Staron, David Tomzik, Mike Walczak, Jan Ward (via phone), and Tammy 

Wierciak 

 

Staff Present: Patricia Berry, Don Kopec, Tom Murtha, Holly Ostdick, Russell Pietrowiak, Joy 

Schaad,  

 

1.0 Call to Order and Introductions 
Chairman Ross Patronsky opened the meeting at 2:04 p.m.   Attendees introduced themselves. 

 

2.0 Agenda Changes and Announcements 
Michael Connelly has been promoted to General Manager of Capital Finance at CTA. 

 

3.0 Approval of March 25, 2010 Minutes 
With the correction of spelling of Luann Hamilton’s name, the March 25, 2010 minutes were 

approved on a motion by M. Pitstick and a second by Mayor Keller.   

 

4.0 Project Changes 

4.1 Kane County DOT IL 64 from Randall Rd to Burlington Rd (TIP ID 09-09-0013) 
The original application was unclear and led to a change in the project limits.  On a motion 

by M. Buehler and a second by R. Patronsky, committee voted to approve the sponsor’s 

request to change the project limits to include Burlington Rd from IL 64 to the Kane County 

DOT offices. 

 

4.2 McHenry County DOT – Miller Rd/Bull Valley Rd. at N. Front St and Green St (TIP 

ID 11-06-0043) 
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The sponsor requested the transfer of funds from Phase II Engineering to construction in the 

amount of $157,950 total ($126,360 federal) leaving $295,800 to be used for PH II engineering 

and the remainder be placed in construction.  Staff undertook this as an administrative 

modification. 

 

4.3 Metra - Installation of GenSets on two Metra Switch Engines (TIP ID 13-10-0007) 
The project sponsor is requesting the project be moved from FFY 11 into the current year 

(FFY 10) of the TIP.  Bids are expected late summer or early fall.  It was clarified that with 

the reversal of the SAFETEA-LU rescission the amount of funding in FFY 2010 is not a 

critical limit.  Also, because it is being processed as a transit grant, the obligation ceiling and 

state appropriation limits do not come into to play.  On a motion by M. Pitstick and a 

second by L. Hamilton, the committee voted to approve the request.  While on the topic, the 

chairman asked Tom Murtha to give a report on progress of the diesel retrofit agreements.  

Tom said that the remaining hang up was related to insurance.  Some railroads are self-

insured so cannot use the contract wording that IDOT proposed.  Having a single master 

agreement is not considered as critical as it was before so this looks resolvable.  

 

4.4 Villa Park - South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08-

06-0004)   
The project sponsor is requesting their project be combined with an STP Project TIP ID 08-

00-0049 (Villa Ave from St. Charles Rd. to Madison St. reconstruction project).  The 

combined project: Villa Park – Villa Ave from St. Charles Rd. to Madison St. will have TIP 

ID 08-00-0049.  The CMAQ amount programmed for the newly combined project would 

remain unchanged at $219,000 total ($175,000 federal).  Staff undertook this action as an 

administrative modification. 

 

4.5 Chicago DOT – Grayland Station Parking – Milwaukee North Line (TIP ID 18-04-

0561) 
The sponsor is requesting the sponsorship be transferred to Metra.  Metra has agreed with 

the request.  Staff undertook this action as an administrative modification. 

 

5.0 Program Management 
 

5.1 State Appropriation 
For SFY 2010, the region initially had $21 million in State appropriation, and subsequently 

IDOT secured an additional $50 million.  Of the $71 million, the region has used $61 million.  

The June letting is likely to use most of the remaining $10 million as there are currently 

projects totaling $7.6 million in federal share on the IDOT letting.  This number does not 

include expected diesel retrofits, transit projects and city projects.  Of these only the federal 

portion of city projects and diesel emission reduction projects use state appropriation.   Staff 

is of the understanding that only $21 million of State appropriation is currently in process 

for the Illinois FY 2011 budget.  With all the emphasis being put on pushing sponsors to get 

their projects obligated, it is doubtful that this will be enough.  Susan Stitt was asked to 

check on the status and see if a higher number could be reserved for CMAQ appropriations.   

She agreed to look into it.  

 

5.2 Agreement Processing 
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Patricia led off the topic by saying that there have been discussions at several meetings, 

(including the County Engineers meeting) where many project sponsors have expressed 

concerns about the length of time it takes IDOT to process agreements (consultant 

agreements and local agency agreements).  She said that all parties acknowledge that IDOT 

staff is working very hard and is well respected, but unexpected and/or long delays have 

reduced the effectiveness of Active Program Management efforts to improve CMAQ project 

obligations.  She reiterated that we are not trying to assign blame, just asking what CMAP, 

the Planning Liaisons and the other parties can do to help IDOT so that agreement 

processing will go faster.   

 

Chad Riddle explained that sometimes these complaints are not valid, that in actuality the 

submittal was not complete or the project did not have the required design approval, but 

some reports of slow processing are valid.  Chad explained that the staffing shortage in 

District One’s Bureau of Local Roads and Streets has been addressed with consultants filling 

most vacancies, but there is still a staffing shortage in the Central Office’s Bureau of Local 

Roads and Streets and for quite a while the priority was ARRA projects which are nearly 

done, so things should get better now.  Susan Stitt commented that September 2010 is the 

last ARRA letting and that engineering agreements with new firms, i.e. those that do not 

have an audit on record, take much more attention from the auditors, so those tend to be the 

ones that get hung up.  Legal review of right of way agreements has been a bigger issue of 

late as well.  

 

Chad pointed out that construction agreements tend to have priority over engineering 

agreements because they have letting deadlines.  Chad said that IDOT recently changed 

their process so that staff of the Central Office and of the District Office comment on a 

proposed agreement at the same time and send it the to the locals for changes, rather than 

the Central Office commenting after the locals have made the corrections.  He also said that 

IDOT has established a new tracking system so it is easier to see when a project gets delayed 

and why.  IDOT is looking forward to seeing the results of the tracking system to see if there 

are patterns to the delays which will help in addressing the too-long time frame.  Susan Stitt 

said that she will speak with the Central Office’s OP&P staff, the Division of Highways staff 

and the Chief Counsel’s office.  Susan noted that once the results of the analysis are 

available, it will be much clearer what the focus should be.   

 

5.3 May Status Update 
Holly Ostdick reminded the committee that according to the programming policies 

developed during 2008 and early 2009 by the CMAQ PSC (adopted by the MPO Policy 

Committee in March 2009), new project sponsors must submit their Job Request Form (JRF) 

to IDOT or grant application to FTA before the May status update.  Status updates for all 

projects are required in May and in October.  Holly noted that an email reminder was sent 

to all project sponsors with phases in 2010 about the required May status update and the 

requirement that the State JRF must be submitted by May 31st. for projects that have not 

been initiated.  She said that a report on the results of the May status updates will be given 

at the June CMAQ PSC meeting. 

 

5.4 Rescission Issues 
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Ross Patronsky reported that the reversal of the $8.7 billion SAFETEA-LU rescission has 

been formalized in a notice from the Federal Highway Administration, but that there is no 

additional obligation authority, so the restored funds will be competing with other 

programs such as STP, Equity Bonus, Interstate Maintenance, and NHS, etc for the limited 

pool of obligating authority.  In relative terms, there is now less obligating authority for 

CMAQ because most of the equity bonus funds that were rescinded and later restored, had 

special obligating authority originally, which was not restored.  The restored funds have 

been restored as 2010 funds, so they won’t lapse until the end of FFY 2013.  This is in 

contrast to the funds that were rescinded, much of which came from FFY 2007 and would 

have lapsed at the end of September.  Currently Ross, with information from IDOT, 

estimates that no funds are at risk to lapse at the end of 2010 and about $22 million is at risk 

for the end of FY 2011. 

 

6.0 CMAQ and High Speed Rail 
John Donovan of FHWA reported that USDOT has confirmed CMAQ funds can be used for high 

speed rail within non-attainment areas, based on 2002 guidelines.  He suggested that CMAQ 

funding wouldn’t stretch far in light of the high cost to implement high speed rail and pointed 

out that in Illinois, there is a federal record of decision (ROD) on high speed rail improvements 

from Chicago to Dwight and for a no build alternative to the south.  He was asked if high speed 

rail operations are eligible for CMAQ funding as well, and he said that one could make that 

argument. 

 

7.0 Soft Match 
Holly Ostdick said that she had received a request that the Committee consider a position on the 

use of soft match on CMAQ projects and pointed out the March 2007 IDOT Circular attached 

with the agenda, then opened the topic up for discussion.  Chad Riddle of IDOT said that IDOT 

prefers not to accept soft match as it takes months of paperwork.  Even for ITEP projects IDOT 

has reserved the right to say yes or no to soft match.  Ross pointed out that it was not for projects 

in the pipeline – but a policy now would deal with new projects.  He said that from CMAP staff’s 

perspective it takes a good deal more effort and time to process them which can really slow down 

a project; a problem in an era when we are putting so much effort into seeing that the projects are 

moving expeditiously.  Also he has noticed some very “creative” soft match scenarios – which do 

not appear to be in the spirit of the soft match provisions.  Marty Buehler suggested that the 

committee should take a stance that it is not allowed – unless the Committee agrees to an 

exception.  John Donovan said that the federal offices are getting a flurry of questions on this as 

well.   

 

Ross said that it is most problematic when the idea surfaces late in the project’s development. It 

would be best to know the sponsor’s intent to use soft match at the time of application approval – 

then we could make a judgment by type of project – whether it is suitable for soft match or not.  It 

was pointed out that currently the applications ask for the source of local match.  It was thought 

that the language may be too vague.  Ross offered to have CMAP staff look at those applications 

and see what happened.  It was agreed that the use of soft match is not appropriate for phase one 

engineering, right of way and diesel retrofits.  There was unanimous agreement that soft match 

should be discouraged but could be considered on an exception basis, if known at the time of 

application.   
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8.0 Programming Approaches   
Ross reminded the committee that at the last CMAQ PSC meeting several different approaches to 

programming CMAQ funds were discussed and that a memo describing those was attached to 

the agenda.  Ross encouraged a decision on one aspect today, formalizing the decision made last 

year to skip programming for FFY 2011 and to now go routinely to a biennial call for projects.  He 

pointed out the great success we are seeing in improved project accomplishment and that this 

would not have been achieved without all the extra staff effort being put into encouraging 

sponsors to get their projects moving quickly.   

 

There were concerns raised that if a sponsor missed the January deadline for a project they would 

have to wait a full two years to submit it.  John Donovan was asked what most MPOs do and he 

responded that it is quite mixed.  He pointed out that the St. Louis region only calls for projects 

triennially.  Holly reminded the group that the research Stephanie Dock did on other MPOs’ 

procedures regarding CMAQ programming showed the majority only added CMAQ projects to 

their programs with TIP updates – every two years.   Luann Hamilton suggested we should look 

at bigger MPOs – New York, Los Angeles and Atlanta.  Others agreed that we should look at 

more MPOs.  Ross clarified that in our region we update the TIP quite frequently, but only do 

conformity analysis semiannually. 

 

There was a comment that we should be tying our programming decisions to the adopted GO TO 

2040 plan and we should be careful not to compromise? that intention.  Another member 

commented that doing the CMAQ program is important and it may take a lot of staff effort to do 

it well.  A couple of members made the point that transit projects are not so easily planned two 

years ahead, that projects need to respond to new challenges and new opportunities and the 

projects often have to be innovative.  An option brought up was to bifurcate the process and have 

some money programmed on a two year cycle and some set aside for an annual call and to target 

those funds to particular project types.   

 

Luann said she was afraid that we would get more project applications and that many will be 

projects that are not really ready, where the sponsor just didn’t want to miss the chance to 

submit.  Ross commented that thankfully with the PLs’ involvement this year, projects that were 

not well thought out  got caught early on. 

 

The discussion turned to other aspects of programming CMAQ projects.  While there seems to be 

agreement that the biggest factor should remain air quality benefit, we can build in more 

consideration for project readiness, support for GO TO 2040, and the sponsor’s history of 

accomplishment.  Luann Hamilton said that while she disagreed with the idea of setting aside a 

specific amount of funding for a particular goal, adding a focus area to each cycle is good.  She 

clarified that it should not be decided how much funding goes to each type of project until we see 

the quality of the projects applied for.    

 

Marty Buehler pointed out that GO TO 2040 encourages programmers to consider “livability” in 

the funding decisions.  (The GO TO 2040 plan describes “livable communities” as follows:  

Livable communities are healthy, safe, and walkable. Livable communities offer transportation 

choices providing timely access to schools, jobs, services, and basic needs. Livable communities 

are imbued with strength and vitality features which emerge from preserving the unique 

characteristics that give our diverse communities “a sense of place.”)   There was discussion of 
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the difference of livability and sustainability and that FHWA has definition on their livability 

website.  John Donovan pointed out that there will be joint efforts on livability between the 

USDOT and EPA and HUD and each agency has a different perspective.  Keith Privett reported 

that the Bike/Ped Task Force is talking about suggesting that CMAQ programming reflect a 

priority of regional bike trails over local trails; the regional greenways map can serve as a guide.   

 

Marty Buehler reminded the group that regarding active program management – 

implementation is the goal and innovative projects can be much more difficult to implement than 

traditional projects.  He said that we need to keep our focus on implementation, not planning.  If 

agencies want to do plans – they should apply for UWP funds then come to CMAQ for 

implementation funding.  It would be good to provide an incentive for municipalities to update 

their comprehensive plans as inspired by GO TO 2040.  He also said that while all bike paths are 

good, we should consider limiting CMAQ funds to regional bike paths and the community 

should fund trails in their areas. 

 

9.0 Public Comment 
There was none. 

 

10.0 Other Business 
Marty Buehler asked if staff could provide an update on Skokie’s Oakton Station project.  Ross 

asked Chris Staron, the North Shore Council of Mayors Planning Liaison to present details.  Chris 

said that the advertisement to contractors was published April 29th and bid opening will be May 

18th.  When asked, Chris responded that he thought that the latest engineer’s estimate of cost was 

around $20 million.  Ross pointed out that about $14 million of the cost will be paid with CMAQ 

funding. 

 

11.0 Next Meeting 
The next meeting is scheduled for June 24, 2010 at 2 p.m. at the CMAP offices.  (It was later re-

scheduled to Friday, June 25th at 1:00) 

 

12.0 Adjournment 
On a motion by Mayor Keller and a second by Chairman Patronsky, the committee voted to 

adjourn the meeting at 4:00 p.m. 

 
 
 
 

Respectfully Submitted,    

 
Holly Ostdick 
CMAQ Program Manager 
/JMS 
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: June 25th, 2010 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

6 projects have been submitted for changes.  The net change in the federal CMAQ amount 

programmed is -$364,000.  The sponsors’ requests are attached.  

 

For Committee Consideration: 

Cicero – Cicero Rail Yard Switch Engine Retrofit (TIP ID 05-09-0002) 

The sponsor is requesting a scope change.  The sponsor would like to change the scope of the 

diesel emissions reduction project from purchasing GenSet engines to purchasing single engine 

locomotive options.  BNSF has indicated that they have encountered significant maintenance 

and performance issues with several GenSet engines that are currently in use in Texas.  At this 

time it is unclear as to whether a cost increase request will be made.  Total CMAQ funding for 

this project is programmed at $2,800,000 total ($1,820,000 federal). 

Staff is conducting a re-evaluation of the benefits; this information will be ready the first part of 

next week. 

Recommendation to the CMAQ Project Selection Committee: 

 Consider the scope change for Cicero – Cicero Rail Yard Switch Engine Retrofit (TIP 

ID 05-09-0002) diesel emissions reduction project to include purchase of single engine 

locomotive options instead of Genset engines. 

 

Schaumburg – Schaumburg and Barrington Road Intersection Improvements (TIP ID 03-00-

0108). 

http://www.cmap.illinois.gov/


cmaq1006 2 

The sponsor is requesting a scope change and to transfer funds.   The sponsor would like to 

change the scope of the project to include Right of Way (ROW) acquisition.  In addition the 

sponsor would also like to transfer funds from Construction to Right of Way (ROW) acquisition.  

The intersection improvement project has $1,505,800 total ($1,204,600 federal) programmed for 

Construction.  Currently there are no funds allocated for ROW acquisition.  The sponsor would 

like to transfer $1,352,220 total ($1,081,776 federal) from Construction to ROW acquisition and 

$11,250 ($9,000 federal) from Construction to Phase II Engineering.  The remaining amount 

programmed for Construction would be $4,918,630 total ($601,337 federal).  The sponsor is not 

asking for a cost increase at this time but has indicated that one will likely be made in the future 

for construction.   

 

The project sponsor submitted a request for a cost increase in 2008 and the committee denied 

the request because construction would not be initiated until 2011.  The Committee also 

recommended that the sponsor apply for additional funds as part of the FY 2010 programming 

cycle.  Schaumburg did not submit an application for funding in FFY 2010.  Total CMAQ 

funding for this project is programmed at $2,605,750 total ($2,084,600 federal).   

 

Recommendation to the CMAQ Project Selection Committee: 

 Consider the scope change and transfer of funds for Schaumburg – Schaumburg and 

Barrington Road Intersection Improvements (TIPD ID 03-00-0108) intersection 

improvement project to include Right of Way (ROW) acquisition and the transfer 

funds of $1,352,220 total ($1,081,776 federal) from Construction to ROW for total 

project funding of $2,605,750 total ($2,084,600 federal).  Staff undertook moving 

$11,250 ($9,000 federal) from Construction to PHII engineering as an administrative 

modification. 

 

IDOT – I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011) 

The sponsor of this project is requesting a cost increase due to increased construction costs.  The 

completion of preliminary engineering has yielded a more accurate project cost estimate which 

has resulted in the cost of this project increasing.  The project was originally programmed for 

$470,000 total ($376,000 federal).  The sponsor is seeking a cost increase to $590,000 total and 

($472,000 federal) for a difference of $120,000 total ($96,000 federal). The project was re-ranked 

with the increased cost and the dollar per KG of VOC eliminated increased from $303 to $381 

and the rank was unchanged at 4th among 2007 pedestrian projects.  All projects ranked higher 

were funded.    

Recommendation to the CMAQ Project Selection Committee:  
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 Consider approval of the cost increase for IDOT – I-290/IL 53 SB exit ramp at IL 

53/Biesterfield Rd (TIP ID 03-09-0011) in the amount of $120,000 total ($96,000 federal) 

for a total project funding of $590,000 total ($472,000 federal). 

 

IDOT – US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004) 

The sponsor is requesting a scope and limits change, along with a cost reduction.  The sponsor 

would like to reduce the scope of this project from including turn lanes and traffic signal 

interconnects to only a traffic signal interconnect project.  The sponsor would also like to change 

the limits associated with this project from its current limits of US 12/20/45 (Mannheim Road) at 

Lawrence Avenue, and Lawrence Avenue from US 12/20/45 (Mannheim Road) to Forester 

Avenue, to Lawrence Avenue from US 12/20/45 (Mannheim Road) to Des Plaines River Road.  

With the change in project limits and scope the sponsor has indicated that the cost of the project 

should be reduced to $150,000 total ($120,000 federal) for the signal interconnect work, a 

reduction of $575,000 total ($460,000 federal).  Total CMAQ funding for this project is currently 

programmed at $725,000 total ($580,000) federal.  The project was re-ranked as a signal 

interconnect project with the decreased cost and the dollar per KG of VOC eliminated changed 

from $605 to $145 and re-ranked to 1st among 2009 signal interconnect projects.   

Recommendation to the CMAQ Project Selection Committee:  

 Consider approval of the scope and limits change, along with a reduction in funding 

for IDOT – US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004) to include 

traffic signal interconnects along Lawrence Ave. from  US 12/20/45 (Mannheim Road) 

to Des Plaines River Road and to reduce the funding for this project to $150,000 total 

($120,000 federal). 

Pace Rideshare Marketing (TIP ID 13-08-0009) 

Pace is requesting to combine their FFY 2008 funding for Rideshare Markets ($350,000 federal) 

with IEPA’s Clean Air Public Information Campaign and Regional Carpool Radio Advertising 

(13-97-0002 $550,000 federal).  IEPA concurs with the request.  In 2008 these projects were 

separated with the committee’s approval at IEPA’s and Pace’s request.  Given the history of the 

project, staff recommends this as a onetime measure to combine the projects in order to get the 

funding expended and the project sccomplished.  This combination of funding should not be 

necessary in the future. 

 

 Consider approval of combining Pace Rideshare Marketing (TIP ID 13-08-0009) and 

IEPA Clean Air Public Information Campaign and Regional Carpool Radio 

Advertising (TIP ID 13-97-0002) for a total federal amount of $900,000 in TIP ID 13-97-

0002. 

 

Administrative Changes: 
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Round Lake – IL 134/Main Street Sidewalk Project, from west village limit to east village 

limit (TIPD ID 10-10-0005) 

The sponsor is requesting to transfer all remaining funds to Construction.  The pedestrian 

project has $9,000 total ($7,000 federal) remaining that the sponsor would like transferred to 

construction.  The sponsor is not asking for a cost increase.  Total CMAQ funding for this 

project is programmed at $344,000 total ($270,000 federal).  Staff undertook this as an 

administrative change. 

Addison – Mill Road Bridge Sidewalk Project (TIP ID 08-06-0052) 

The sponsor is requesting to transfer funds from Phase II Engineering to Construction.  Phase II 

Engineering has been completed and the sponsor would like to transfer the remaining Phase II 

engineering funds to construction.  Total CMAQ funding for this project is programmed at 

$545,996 total ($436,797 federal).  This project is scheduled to be let in September 2010.  Staff 

undertook this as an administrative change. 



05-09-0002 request 

From: Mills, Ryan J [mailto:Ryan.Mills@BNSF.com]   

Sent: Wednesday, June 02, 2010 2:05 PM  

To: 'Johnson, Jason L'; Holly Ostdick  

Cc: Lupton, Greg S; Harpring, Jeff L; Seep, David C; 'jalvarez@thetownofcicero.com'  

Subject: RE: CMAQ BNSF-Cicero Project 

 

Ms. Ostdick, 

 As Jason Johnson mentioned to you by phone, BNSF would like to request a change of scope in 

our CMAP project to purchase two gensets for operation in the town of Cicero.  We have 

several gensets operating in Texas and have found that they present significant maintenance 

and performance issues.  My management has recommended that we seek single engine 

locomotive options for any grant opportunities that we have available.   

 At this time BNSF does not have the cost of a Tier II switch locomotive, but we are in the 

process of requesting proposals for these on a different project.  I would anticipate that it would 

be comparable to that of a genset, but I can provide you with further information once our 

scope change request is approved and we get proposals back from the manufacturers.  Please 

let me know if there is any additional information that you need.  Thank you for your 

consideration of this request. 

 Regards, 

Ryan Mills   

Mgr Environmental Program Development   

BNSF Railway   

785-435-2257 Office   

785-250-4821 Mobile  

 From: Johnson, Jason L [mailto:Jason.Johnson@illinois.gov]   

Sent: Wednesday, June 02, 2010 1:08 PM  



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 05-09-0002

Description:

Ranking Computation

2009 Award 2009 Increase

Kilos VOC eliminated 7,529.6330    4,672.0000    

Cost 2,800,000$    2,800,000$    

$/Kilo VOC eliminated 372$              599$              

Rank 11                  12                  

Project Expenses

Federal Share Total Fed % Basis

2009 Award 1,820,000$    2,800,000$    65.0% Approved project

2009 Increase 1,820,000$    2,800,000$    65.0% Letter from Sponsor

Increase Amount -$               -$               

Cicero Rail Yard Switch Engine Retrofit

05-09-0002 revised rank.xls 6/22/2010



CMAQ ID Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed 

Program

05-09-0002

Cicero Rail Yard Switch Engine Retrofit
DR13093149 Cook County Dept of Environmental Control-Cook County Fleet Diesel Retrofit $806,754 $633,873 $31 $633,873

DR13093151 Pace-Bus Diesel Engine Retrofits $7,700,000 $6,160,000 $130 $4,548,080

DR13093150 IEPA-Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 $111 $1,000,000

DR01093127 IEPA-Retofit of Amtrak Switcher Engines $3,000,000 $2,400,000 $190 $1,200,000

DR01093125 CDOE-Chicago Diesel Emissions Reduction Project $6,949,000 $5,447,000 $275 $1,739,000

DR04093133 Berkeley-Union Pacific Proviso Railyard Switcher Engine Retrofit $3,200,000 $2,560,000 $212 $2,080,000

DR01093126 IEPA-Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $6,000,000 $4,800,000 $213

DR06093132 Bedford Park-BRC Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $232 $2,925,000

DR07093135 IEPA-CSXT Barr Rail Yard Switch Engine Retrofit-Year 2 & 3 $6,000,000 $4,800,000 $266

DR13093148 Riverdale-Indiana Harbor Belt Railroad SD-20 Retrofit $6,588,000 $5,270,400 $320

DR05093134 Cicero-Cicero Rail Yard Locomotive Diesel Retrofit $2,800,000 $2,100,000 $372 $1,820,000

DR13093142 Franklin Park-Indiana Harbor Belt Railroad Switcher Engine Retrofit $5,668,000 $4,534,400 $403 $2,763,150

Revised Rank $2,800,000 $2,100,000 $599 $1,820,000

DR13093182 IDOT-IDOT Maintenance Fleet Emissions Reduction $2,681,000 $2,681,000 $821 $800,000

DR07093136 Riverdale-Biofuels Facility for the South Region $667,000 $500,000 Not Analyzed

05-09-0002 revised rank.xls revised ranking 6/22/2010











Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 03-09-0011

Description:

Ranking Computation

2009 2010

Tons VOC eliminated 1,549.7466           1,549.7466      

Cost 470,000$              590,000$         

$/Ton VOC eliminated 303$                     381$                

Rank 4                           4                      

Project Expenses

Federal Share Total Fed %

2009 376,000$              470,000$         80.0%

2010 472,000$              590,000$         80.0%

Increase Amount 96,000$                120,000$         

IDOT - I-290/IL 53. SB Exit Ramp at IL. 53/Biesterfield Rd.

03-09-0011 revised rank.xls 6/18/2010



Chicago Metropolitan Agency for Planning
TIP Division
Reranking of project 03-09-0011: IDOT - I-290/IL 53. SB Exit Ramp at IL. 53/Biesterfield Rd.03-09-0011

IDOT - I-290/IL 53. SB Exit Ramp at IL. 53/Biesterfield Rd.

CMAQ ID Facility to be Improved Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

II03093137 IDOT-IL 19/Irving Park Rd at Barrington Rd $420,000 $336,000 $105

II08093120 IDOT-IL 59 at North Aurora Rd $175,000 $140,000 $137

II10093179 IDOT-US 45 at Gages Lake Rd $345,000 $276,000 $177

II03093144 IDOT-I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $470,000 $376,000 $303

Revised Rank $381

II08093119 IDOT-US 34 at Pasquinelli Dr $375,000 $300,000 $523

II04093180 IDOT-US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000 $605

II07093122 IDOT-IL 50/Cicero Ave at 167th St $345,000 $276,000 $1,120

II10093154 IDOT-IL 137/Buckley Rd at O'Plaine Rd $345,000 $276,000 $1,486

II03093118 IDOT-IL 59/Sutton Rd at Stearns Rd $345,000 $276,000 $1,719

II08093060 DuPage County DOT-55th St at Cass Ave $2,409,000 $1,847,000 $1,725

II11093195 IDOT-IL 47 from IL 176 South Junction to IL 176 North Junction $625,000 $500,000 $2,343

II06093123 IDOT-104th Ave/Flavin Rd at 95th St $3,150,000 $2,520,000 $2,972

II10093152 IDOT-US 12/Rand Rd at Bonner Rd $345,000 $276,000 $3,099

II03093131 IDOT-Barrington Rd at Bode Rd $485,000 $388,000 $3,319

II09093065 Kane County DOT-Huntley Rd at Galligan Rd $2,045,500 $1,522,800 $3,611

II10093147 IDOT-IL 176/Liberty St at Fairfield St $690,000 $552,000 $3,791

II10093059 Lake County DOT-Hunt Club Rd at Wadsworth Rd $2,019,000 $936,000 $4,044

FY 2008 CMAQ Program - Bicycle Facilities

03-09-0011 revised rank.xls 6/18/2010



04-09-0004 request2.txt
 From: Holly Ostdick
 Sent: Monday, June 14, 2010 11:08 AM

 To: Russell Pietrowiak
 Subject: FW: Cost Change for CMAQ

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]  
Sent: Thursday, June 10, 2010 12:47 PM 
To: Holly Ostdick 
Subject: RE: Cost Change for CMAQ

I-290 at Bieserfield Road (07CY10 letting)
Original cost $400K ($320 CMAQ).  New cost $590K ($472 CMAQ) 
There have been no changes is scope of work or limits of improvement.  Cost increase
is based on 
engineer’s estimate utilizing current unit prices.

US 12/20/45 (Mannheim Road) at Lawrence Ave (09CY10 letting)
Rather that withdrawing the project, we request that the scope and limits be revised
and the cost be 
reduced.  The project limits were US 12/20/45 (Mannheim Road) at Lawrence Avenue, 
and Lawrence 
Avenue from US 12/20/45 (Mannheim Road) to Forester Avenue.  The scope was turning 
lanes and 
traffic signal interconnect.  The new limits are Lawrence Avenue from  US 12/20/45 
(Mannheim Road) 
to Des Plaines River Road.  The new scope of work is traffic signal interconnection.
 The new cost is 
$150K ($120K CMAQ).  The scope of work and limits have been revised to remove the 
turn lanes at US 
12/20/45 (Mannheim Road) at Lawrence Avenue since this work will be accomplished 
under a larger 
contract along US 12/20/45 (Mannheim Road).

Your favorable consideration of this request is greatly appreciated.

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]  
Sent: Wednesday, June 09, 2010 1:16 PM 
To: Carlson, Brian M 
Subject: Cost Change for CMAQ

Can you please confirm that there are no changes to these projects:

Cost Change – IDOT I-290 @ Biesterfield cost increase
US 12/20/45 @ Lawrence withdrawal

Thanks,
Holly

Holly A. Ostdick
Chicago Metropolitan Agency for Planning • Manager • CMAQ Program
233 S. Wacker Blvd. • Suite 800 • Chicago, IL 60606
Ph: 312-386-8836 • Fx: 312-386-8837 • Cell: 312-415-0139

This message has been scanned by MessageScreen? on behalf of the Chicago 
Metropolitan 
Agency for Planning.

Page 1



Chicago Metropolitan Agency for Planning
CMAQ Cost Decrease Analysis
TIP ID: 04-09-0004

Description:

Ranking Computation

2009 Award

2010 

Decrease

Kilos VOC eliminated 1,033.5596    1,033.5596    

Cost 725,000$       150,000$       

$/Kilo VOC eliminated 605$              145$              

Rank 9                    1                    

Project Expenses

Federal Share Total Fed % Basis

2009 Award 580,000$       725,000$       80.0% Approved project

2010 Decrease 120,000$       150,000$       80.0% Letter from Sponsor

Increase Amount (460,000)$      (575,000)$      

US 12/45/Mannheim Rd at Lawrence Ave

04-09-0004 revised rank.xls 6/18/2010



CMAQ ID Facility to be Improved Project Total

Application 

Federal

$ Per Kilo 

VOC 

Eliminated

Proposed 

Program

Proposed

2010

Proposed

2011

Proposed 

2012

Revised Rank $145

SI09093077 Kane County DOT-Orchard Rd from Randall Rd to Rochester Dr $675,500 $540,400 $187 $56,000 $484,400

SI10093048 Lake County DOT-Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $192 $1,348,000

SI09093078 Kane County DOT-Randall Rd from Dean St to Main St $1,001,900 $801,500 $260 $80,000 $721,500

SI12093083 IDOT-Baltimore St & Water St from First St to Kahler Rd $170,000 $128,000 $269 $128,000

SI09093051 Elgin-Kimball St and National St from State St to Dundee Ave/Villa St $145,000 $103,200 $273 $103,200

SI07093092 IDOT-Harlem Ave from Oak Park Ave to St Francis Rd/Cox Ave $180,000 $136,000 $380 $136,000

SI04093037 IDOT-Lawrence Ave from US 12/45/Mannheim Rd to Forster Ave $110,000 $80,000 $439

SI08093027 DuPage County DOT-75th St from Ranch View Dr to Woodward Ave $730,000 $584,000 $449 $584,000

II04093180 IDOT-US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000 $605 $32,000 $108,000 $440,000

SI12093093 Bolingbrook-Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $671,000 $178,000 $737 $178,000

SI09093081 IDOT-Main St from 8th St to 5th St $330,000 $248,000 $757 $248,000

SI10093050 Lake County DOT-IL 83 from US 45 to Westmoreland Dr $552,000 $441,600 $815 $441,600

SI08093033 DuPage County DOT-County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct$828,000 $542,000 $837 $542,000

SI07093038 IDOT-Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $960

SI09093074 IDOT-US 20 from Plank Rd/Coombs Rd to Nesler Rd $270,000 $200,000 $1,034 $200,000

SI11093082 IDOT-Richmond Rd from Johnsburg Rd to Blake Rd $460,000 $344,000 $1,070 $344,000

SI09093080 Kane County DOT-IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000 $1,186 $240,000 $1,149,000

SI09093079 Kane County DOT-Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400 $1,207

SI10093047 Lake County DOT-Quentin Rd from Old McHenry Rd to Ensell Rd $444,000 $355,200 $1,492

SI10093046 Lake County DOT-Milwaukee Ave from Grand Ave to Engle Dr $669,000 $535,200 $1,615

SI10093049 Lake County DOT-Riverside Rd/Milwaukee Ave from Grand Ave to Great America Dr$457,000 $365,600 $2,315

SI01093021 CDOT-Chicago Ave from Austin Blv to Orleans St $11,070,000 $8,856,000 $2,901

SI01093097 CDOT-IL 64/North Ave fron Menard St to Ashland Ave $15,880,000 $12,704,000 $3,187

SI01093025 CDOT-79th St from Ashland Ave to South Shore Dr $8,795,000 $7,036,000 $3,381

SI01093018 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $6,985,000 $4,096,000 $3,870

SI01093024 CDOT-Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $3,892

SI01093023 CDOT-Halsted St from North Ave to 79th St $21,750,000 $17,400,000 $4,037

SI01093019 CDOT-87th St from I-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB Ramp (Anthony Ave)$6,840,000 $5,472,000 $4,222

SI07093096 IDOT-IL 50/Cicero Ave from Fieldcrest Dr to 167th St $190,000 $144,000 $4,750

SI01093020 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $16,270,000 $13,016,000 $10,825

SI01093036 CDOT-Multiple Streets in Southwestern Chicago from Stevenson Ewy at IL 43/Harlem Ave to 87th St at Ashland Ave$46,740,000 $37,392,000 $19,586

SI09093054 Batavia-IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $25,409 $88,000

FY 2009 CMAQ Program

04-09-0004 revised rank.xls revised ranking 6/18/2010



13-08-0009

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]  
Sent: Friday, June 18, 2010 10:54 AM 
To: Kristian Skogsbakken 
Cc: David Tomzik; Lorraine Snorden 
Subject: RE: 13-08-0009
Thank you – we are looking for an update on when/how the funds will be spent also.  
That can be provided at the committee meeting, or if you would like to draft 
something 
up for our distribution.

Thank you,
Holly

Holly A. Ostdick
312.386.8836

From: Kristian Skogsbakken [mailto:Kristian.Skogsbakken@Pacebus.com]  
Sent: Friday, June 18, 2010 10:50 AM 
To: Holly Ostdick 
Cc: David Tomzik; Lorraine Snorden 
Subject: RE: 13-08-0009 
Importance: High

Holly,
 
Pace is requesting that the FFY2008 CMAQ Rideshare project funds be combined with 
IEPA's Partners 
for Clean Air program.
 
Let me know if you need anything further.  Thank you for your assistance.
Kris Skogsbakken  
Pace Business Development  
(847) 228-4280 phone & fax 
 

Page 1



10-10-0005 Request 

From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]   

Sent: Monday, May 10, 2010 11:13 AM  

To: Holly Ostdick  

Subject: FW: SJN-ROUND LAKE PARK-SIDEWALKS-10-00032-00-SW-100504 

 

Holly- 

The Village asked to move all $ to construction as they are using MFT for design.  I will submit 

a TIP change. 

 

Bruce D. Christensen 

Transportation Coordinator 

Lake County Division of Transportation 

600 Winchester Road 

Libertyville, IL 60048 

(847) 377-7400 

(847) 362-5290 

bchristensen@lakecountyil.gov 

 



08-06-0052 Request 

From: Kama Dobbs [mailto:KDobbs@dmmc-cog.org]   

Sent: Monday, June 14, 2010 8:51 AM  

To: Holly Ostdick  

Cc: Rudy Espedido, P.E.; RMagner@civiltechinc.com  

Subject: Addison Mill Rd. CMAQ (08-06-0052) 

 

Holly, 

  

The Village of Addison will be letting the subject project for construction this September.  On 

behalf of the Village, I'd like to request that the CMAQ funding remainder for phase 2 

engineering be moved to the construction phase, and that the TIP be updated to reflect the cost 

increase approved by the CMAQ PSC in February 2009. 

  

Thanks, 

 Kama 

  

KAMA DOBBS 

Transportation Project Manager 

 DuPage Mayors and Managers Conference 

1220 Oak Brook Road 

Oak Brook, Illinois 60523-2203 

 Phone:  630-571-0480 x. 232 

Fax: 630-571-0484 

kdobbs@dmmc-cog.org 



 

233 South Wacker Drive 
Suite 800  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 

www.cmap.illinois.gov 

 

 

MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

From:  Holly Ostdick, Associate Planner 

 

Date:  June 25, 2010  

 

Re:  May Status Update  

 

 

On April 30, 2010 an e-mail was distributed to all sponsors of CMAQ projects with phases in 

FFY 2010 requesting a status update per the programming policies adopted early in 2009.  The 

deadline for the status update was May 31, 2010.   

 

CMAP requested 167 updates, of those, 115 (69%) responded.  52 (31%) did not respond.   

 

One of the goals of the status update is to determine whether job number request forms or grant 

applications for new projects (FFY 2010 program) were submitted to the regulatory agencies.  

Of the 167 projects for which updates were required, 57 (34%) were new and needed to submit a 

JNRF or grant application.  Of the 57, 33 (58%) submitted a JNRF or grant application and 

responded to the May status update request.  14 of the 57 new projects (25%) did not submit a 

May update.  After researching records we found that some of the 14 new projects that did not 

submit the May status update did in fact submit a JNRF or grant application and therefore were 

not included in the recommendation for withdrawal. 

 

The programming policies do not allow for any consideration of removal from the program for 

those sponsors who did not submit May status updates, only removal of those new projects that 

have not submitted a JNRF or grant application. 

 

Per the adopted policies, it is recommended that 5 ($1,500,338 federal) of the project be removed 

from the CMAQ program for failure to move the project forward in a timely fashion.  They are:  

 

 

 

 

 

http://www.cmap.illinois.gov/


 

TIP ID Sponsor Location Total Cost Federal Cost 

07-10-0002 Oak Forest 158th St and 155th St 

Sidewalk Project 

between Laramie Ave 

and Cicero Ave 

$208,000 $138,400 

07-10-0003 IDOT Lincoln Hwy from 

Chicago Rd to State St 

$510,000 $408,000 

08-10-0002 Bensenville Jefferson St Sidewalk 

Improvements 

Evergreen St to York Rd 

$324,000 $259,200 

09-10-0004 St. Charles IL 64 from Tyler Rd to 

7th Ave 

$140,000 $112,000 

13-09-0001 Cook County 

Dept of 

Environmental 

Control 

Cook County Fleet 

Diesel Retrofit 

$2,913,693 $582,738 

 

Eight project sponsors requested their one time move into a later year.  The projects are in 

yellow on the attached spreadsheet. 

 

Some administrative changes were requested, e.g. moving all funding into construction.  These 

are highlighted in pink on the spreadsheet. 



CMAQ 

May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

01-00-0030 130th St and Torrence Ave yes no
01-01-0009 CDOT-Lakefront Trail-Navy Pier Flyover yes yes yes C

01-01-0011 CDOT-New Resident/Student Bike Marketing Program yes yes yes no

01-02-0027 Cicero Ave Smart Corridor yes no

01-03-0002 Stony Island Ave from Midway Plaisance to US 12/US 20/95th St yes no

01-03-0004 Roosevelt Rd from Western Ave to US 41/Lake Shore Dr yes no

01-03-0019 Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd yes no

01-04-0002 35th St Bicycle-Pedestrian Bridge yes no

01-04-0003 Chicago Truck Route Advisory System yes no

01-05-0001 Safe Routes to School Program - Citywide yes yes yes no

01-05-0003 Chicago Detour Event Advisory System yes no

01-05-0005 Jackson Park/59th St Bicycle Path yes C

01-06-0002 43rd St Bicycle-Pedestrian Bridge yes no

01-06-0003 Chicago Arterial Congestion Advisory System yes no

01-06-0004 Walk Chicago-Pedestrian Encouragement Program yes no

01-06-0005 Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations yes yes yes no

01-06-0006 Congress Parkway ITS Smart Corridor yes C

01-06-0074 Chicago Diesel Fleet Retrofit Project yes I

01-09-0002 Weber Spur Trail UPRR (Former CNW) yes yes yes no

Form submitted using 

wrong TIP ID

01-09-0003 Morgan St Station-Green/Pink Lines yes C

01-09-0004 Union Station Transportation Center yes no

01-09-0006 Retofit of Amtrak Switcher Engines yes yes n/a I 2011 agreement with IDOT

01-94-0045 Bike Parking yes I

01-94-0092 BIKE FAC-CHICAGO-STREETS FOR CYCLING/BIKE 2015 Plan Implementation yes no

01-96-0008 CLARK/DIVISION STATION IMPROVEMENT - RED LINE yes yes yes C

01-96-0010 PED FAC-CHICAGO-DOWNTOWN PEDESTRIANWAY SIGNAGE yes C

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 1



CMAQ 

May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

01-97-0086 CDOT-Near West Side Signal Interconnect yes no

01-97-0087 Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave yes no

01-97-0088 87th St from Pulaski Rd to I-94/Dan Ryan Ewy yes no

01-97-0092 IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave yes no

01-99-0014 Chicago Traffic Management Center yes no

01-99-0019 Barrier-Free Cycling Chicago yes C

02-02-9001 Oakton New Station on Yellow Line no C

Monthly status reports, but 

not on-line.  Project let on 5-

18-10

02-04-0003 Chicago Ave from Grove St to South Blvd yes no Project let

02-05-0004 Greenwood Rd at Glenview Rd no yes yes no Project let on 4-23-210

02-08-0001 Techny Trail Segment 3 - Along W Side of Lehigh Av no E2

02-08-0002 The Glen of North Glenview Station Commuter Parking yes yes C

Form submitted using 

wrong TIP ID

02-09-0002 Yellow Line Infill Stations Dodge/Asbury/Ridge Engineering Feasibility Study yes E1

02-10-0001 Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail yes yes yes no

02-10-0002 Lincolnwood Commonwealth Edison (ComEd) Utility ROW / Skokie Valley Bike/Multiuse Trail yes yes yes no

02-10-0003 Patriot Blv at Independence Ave no yes n/a no Village withdrew the project 

03-00-0108 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements yes E2

03-03-0103 Palatine Rd from Smith St to US 14/Northwest Hwy no C

03-06-0001 Del Lago Bikeway Connector yes no

03-06-0002 Schaumburg Commuter Rail Facility Bikeway Connector - IL 19/Irving Park Rd Bike Path yes R

03-06-0034 Plum Grove Rd from Bryant Ave to Kirchoff Rd yes R 2011 move ROW & Const

03-09-0008 Higgins Rd Pedestrian and Bicycle Project yes C

03-09-0009 IL 19/Irving Park Rd at Barrington Rd yes C 2011

move E2 & ROW funds to 

Constr. & into 2011

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 2



CMAQ 

May 2010 Status Summary
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CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

03-09-0010 IL 59/Sutton Rd between N and S Ramp at US 20/Lake St yes no C 2011

move E2 & ROW funds to 

Constr. & into 2011

03-09-0011 I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd no C

03-09-0012 Dundee Rd Sidewalk no no

03-10-0001 McDonald Creek Bike Path Improvements (sidepath and park path) yes yes yes no 2011 move E2 & Const.

03-10-0002 Green Bike Facility yes yes yes no

03-10-0003 Diesel Fleet Emissions Reduction Project yes yes yes no

03-10-0004 IL 59 at Shoe Factory Rd yes yes yes no

04-00-0010 Des Plaines River Rd Continuous Left Turn Lane from River St to Winona no no

04-08-0002 Grand Ave Sidewalk from Northwest Ave to Rhodes Ave no E2

04-09-0002 Union Pacific Proviso Railyard Switcher Engine Retrofit no yes yes I

04-09-0003 Indiana Harbor Belt Railroad Switcher Engine Retrofit no yes yes I

04-09-0004 US 12/45/Mannheim Rd at Lawrence Ave no C

04-10-0001 Augusta St bike lane from IL 43/Harlem Ave to Austin Blv yes yes yes no

04-10-0002 Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility yes yes yes no

04-10-0003 Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv yes yes yes no

04-10-0004 Village Wide Bus Shelters yes yes yes no

04-99-0004 25th Ave From IL 64/North Ave To Lake St no E1

05-09-0002 Cicero Rail Yard Switch Engine Retrofit yes I

05-10-0001 Berwyn  - Bicycle Parking and Marketing yes yes yes no

06-01-0004 Justice-79th St Ped Fac from 88th Ave to Roberts Rd n/a no

Project combined with 06-

03-0002

06-03-0002 Roberts Rd Sidewalk-79th to 87th St no no

06-06-0061 Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail yes E2 2012 Move E-2

06-09-0004 BRC, Clearing Yard Switcher Retrofit yes yes yes I

06-09-0005 104th Ave/Flavin Rd at 95th St yes

E1 & funds to Const 

($360K - fed) in 2011

06-10-0002 IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave n/a yes n/a no Project Withdrawn

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 3



CMAQ 

May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

07-00-0024 Oak Forest Metra Station Bike Access and Parking no no

07-01-0004 City of Chicago Heights-Old Plank Road Trail Extension from Western to Euclid no no

07-03-0012 Lansing Greenway Connection from Grand Illinois Trail to Thorn Creek Trail yes no

07-06-0001 Safe Routes to Schools-South Suburban Mayors and Manager Association no C

07-06-0002 Cicero Ave Shared Use Path no E1

07-08-0001 S Kedzie Ave from 167th St to 172nd St no C

07-08-0009 Village of Homewood Bicycle Network - Near and Mid-Term Priorities yes no

07-08-0010 CSXT Barr Rail Yard Switch Engine Retrofit yes yes yes no

07-09-0005 University Park Metra Station Parking no no

07-10-0002 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave yes yes no no

07-10-0003 Lincoln Hwy from Chicago Rd to State St no yes no info no C 2012

07-96-0003 University Parkway Bike Facility and Intersection Improvement at Governors Highway no no

08-02-0008 Villa Park - Roosevelt Road Sidewalk From Ardmore  to Michigan yes R

08-04-0001 Eastern Corridor Bikeway and Bikeway Connections yes no

08-05-0002 DuPage County Transit Service Marketing no no

08-05-0005 Oak Brook Employment Area Distributor Service no E

08-06-0004 South Villa Ave Sidewalk from Wildwood Ave to Park Blv yes no

08-06-0052 Mill Rd Bridge Sidewalk Project no E2,  C

08-09-0005 County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct yes C

08-09-0006 55th St at Cass Ave yes E2

08-09-0007 US Route 34 at Pasquinelli Dr n/a no

Funding withdrawn in 

October

08-09-0008 IL 59 at North Aurora Rd no no

08-10-0002 Jefferson St Sidewalk Improvements, Evergreen St to York Rd no yes no info no

08-10-0003 Glen Ellyn Rd from Army Trail Rd to Armitage Ave yes yes yes no

08-10-0004 Geneva Rd from President St to Swift Rd yes yes yes no

09-00-0021 Summit Street at Dundee Road yes C

09-03-0001 Randall Road at Fabyan Parkway yes E2, R

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 4



CMAQ 

May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

09-05-0002 IL 31/Lake St from Indian Trail Rd to Gale St yes C

09-05-0005 Ruby Bikeway n/a no

Funding withdrawn in 

October

09-06-0001 Geneva North Central Trail n/a no

Funding withdrawn in 

October

09-06-0003 Randall Rd at US 20/Foothill Rd yes no

09-08-0002 Kirk Rd at Douglas Rd yes E1

09-08-0003 Main St at Nelson Lake Rd yes E1

09-08-0006 Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rd to Huntly Rd/Sleepy Hollow Rd yes E2

09-08-0013 Galena Blv from Locust St to Ohio St yes E2, C

09-09-0006 Elgin Bikeway Plan Route 1 NE Quadrant yes no

09-09-0007 Elgin Bikeway Plan Route 4 SW Quadrant no no

09-09-0008 US 20 from Plank Rd/Coombs Rd to Nesler Rd no C

09-09-0010 Huntley Rd at Galligan Rd yes E1

09-09-0011 Orchard Rd from Randall Rd to Rochester Dr yes E2

09-09-0012 Randall Rd from Dean St to Main St yes E2

09-09-0013 IL 64 from Randall Rd to Burlington Rd yes E2

09-09-0014 IL 31 and Wilson St from Main St to IL 25 no E2

09-10-0002

Bike Path along Sleepy Hollow Road from Thorobred Lane to Dundee Township Bird Sanctuary Trail 

Head yes yes yes no

09-10-0003 Fabyan Pwy from Nagle Blv to IL 25 yes no

09-10-0004 IL 64 from Tyler Rd to 7th Ave no yes no info no

09-10-0005 Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd yes yes yes no

09-10-0006 Farnsworth Ave from Molitor/Diehl Rd to E New York St yes yes yes no

10-00-0113 Cedar Lake Rd at Monaville Rd yes E2

10-00-0128 Roberts Rd at River Rd yes no

10-02-0007 Lake Zurich-US 12/Rand Road at Ela Road no no

10-05-0004 Hunt Club Rd at Millburn Rd yes C

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 5



CMAQ 

May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

10-05-0005 Hunt Club Rd at Wadsworth Rd yes R

10-06-0001 Everett Rd at Riverwoods Rd yes no

10-06-0003 Deerfield Rd Sidewalk no no

10-06-0005 Highland Park Interconnect yes yes yes no
10-08-0001 S Old Rand Rd and Surryse Rd Sidewalks yes C

10-09-0004 US 12/Rand Rd at Bonner Rd no no

10-09-0005 IL 137/Buckley Rd at O'Plaine Rd no no

10-09-0006 US Route 45 at Gages Lake Rd no no

10-09-0009 Cab Connector yes I

10-09-0010 Various Sidewalks Round Lake Beach no C

10-09-0011 US 14/Northwest Hwy at Kelsey Rd no no

10-10-0002 Washington St Bike Path (sidepath) no yes no info no JNR Submitted

10-10-0003 Prairie Crossing Bike Path/Midlothian Rd yes yes yes no

10-10-0004 Diesel Retrofit Project yes yes no no Project Withdrawn

10-10-0005 IL 134/Main Street Sidewalk Project, from west village limit to east village limit yes yes yes no

11-03-0007 IL 31 from McCullom Lake Rd to IL 120 yes E2

11-03-0019 Walkup Rd/Crystal Lake Rd from Bull Valley to IL 176 yes no

11-04-0001 Johnsburg Rd  IL 31 - Chapel Hill Rd yes no 2011 move Const. to 2011

11-07-0001 Virginia Rd at IL 31(southwest quadrant) yes E2

11-09-0006 Main St and Crystal Lake Ave Railroad Crossings yes E1

11-09-0008 IL 47 from IL 176 South Junction to IL 176 North Junction no no

11-09-0009 Village Bike Rack Installation yes I

11-96-0007 BIKE FAC-MCHENRY CONSERVATION DISTRICT-WOODSTOCK CRYSTAL LAKE BIKEWAY yes yes yes no

12-02-0011 Will County-Weber Road at Renwick Road no no

12-06-0001

Homer Glen Community Bike Trail- within ComEd ROW west of Bell Rd. from south of 143rd St to Will 

Cook Road yes no

12-08-0003 Laraway Rd at Cedar Rd no no

12-09-0009 Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr no C

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 6
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May 2010 Status Summary

6/17/2010

CMAQ May 2010 Status Summary

TIP ID # Brief Description

May 2010 

status 

done?

JNR or 

Grant 

appln 

needed 

JNR or 

grant 

done?

Prev 

one 

time 

move?

Phase 

that 

moved 

to 2010

new one 

time 

Move 

"year"

   Notes

12-09-0011 IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd no C

12-09-0012 IL 7/9th St from Lincoln St to Farrell Rd yes C

12-10-0001 135th St Metra Parking Lot yes yes yes no

12-10-0002 Romeoville Metra Station and Parking yes yes yes no

13-06-0001 Park and Ride Transit for the Northeastern Region yes no

13-06-0004 Advanced Truckstop Electrification no no

13-09-0001 Cook County Fleet Diesel Retrofit no yes no info I

13-09-0003 Chicago Area Diesel Retrofit Program yes I

13-10-0001 Suburban Station Bike Parking Improvements yes yes yes no Yes did not provide a new FFY

13-10-0002 Indiana Harbor Belt Railroad Retrofit no yes no info no JNR submitted.

13-10-0007 Installation of GenSets on Two Metra Switch Engines no yes no info no

Currently awaiting FTA 

Transfer

13-10-0008 Metropolitan Mayors Caucus Idling Reduction Program yes yes yes no

13-10-0010

I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and 

Traveler Information no yes no info no

Moved off CMAQ A list, 

was on June letting

13-10-0011 Clean Air Commuter Challenge no yes no info no

Moved off CMAQ A list, 

moving forward

13-97-0002 Clean Air Public Information Campaign and Regional Carpool Radio Advertising yes yes yes no IDOT obligations on hold

16-08-0002 CTA Yellow Line Rail Branch-Weekend Service (404.015) yes yes yes no

16-10-0005 Purple Line Weekend Express Service yes yes yes no

16-99-0016 University Pass Program-201.007 yes yes yes no

17-06-0002 Community Vehicles no no

Green -  Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 7


